UMBC Main Campus

CONSTRUCTION ACTIVITY SUMMER 2022 UPDATE

MAP KEY

PROJECT TYPES:

CONSTRUCTION AREA — EXTERIOR PROJECTS

CONSTRUCTION DELIVERIES

PAVING IMPROVEMENTS (21-105) DURATION: 06/2022 - 08/2022

ROAD & PARKING LOT STRIPING (21-114) DURATION: 06/2022 - 08/2022

- **A** FINE ARTS SUITE 010 RENOVATION (20-120) DURATION: 05/2022 - 09/2022
- **B** MATH / PSYCHOLOGY FAÇADE MASONRY REPAIRS (20-106) DURATION: 05/2022 - 10/2022
- **C** RAC SITE IMPROVEMENTS (18-129) 08/2022 - 10/2022
- **D** PATAPSCO HALL FIRE ALARM AND MECHANICAL ROOM REPAIRS (19-122) DURATION: 06/2022 - 08/2022
- **E** LIBRARY INNOVATION LAB (22-103) DURATION: 09/2022 - 10/2022
- **F** 900 WALKER LOWER LEVEL IMPROVEMENTS (21-117) DURATION 08/2022 - 10/2022
- **G** WALKWAY & LIGHTING (20-109) DURATION: 04/2022 - 08/2022
- **H** BIOLOGICAL SCIENCES ROOF REPLACEMENT (20-104) DURATION: 06/2022 - 08/2022
- **I** UC ROOF REPLACEMENT (20-104) DURATION: 06/2020 - 08/2020
- **J** EXTERIOR SITE MAINTENANCE PHASE 1 (19-135) DURATION: 06/2022 - 08/2022
- **K** MATH / PSYCHOLOGY ELEVATOR REPLACEMENT (21-107) DURATION: 07/2022 - 04/2023
- **L** HEALTH SERVICES AND COUNSELING BLDG GAS LINE REPLACEMENT DURATION: 06/2022 - 08/2022
- **M** STADIUM COMPLEX UPGRADES (19-129) DURATION: 06/2022 - 08/2022
- **N** CAMPUS UTILITY UPGRADES (19-113) PIPE RELINING AND SITE LIGHTING DURATION: 06/2022 - 08/2022
- **O** PATAPSCO HALL STAIR REPAIR (21-114) DURATION: 06/2022 - 08/2022
- **P** STADIUM BRIDGE AND PATHWAY (19-113) DURATION: 06/2022 - 08/2022
- **Q** ADMIN BUILDING ACCESS LIFT IMPROVEMENTS (22-108) DURATION: 07/2022 - 08/2022
- **R** SURGE FACILITY DEMOLITION

FEET 150 0 150 300 500