





# PROJECTS

- B** EVENT CENTER AND ARENA CONSTRUCTION (15-101)  
DURATION: 02/17 - 11/17
- C** INTERDISCIPLINARY LIFE SCIENCE BUILDING PROJECT (15-104)  
DURATION:
- D** SONDEIM/LIBRARY-UPGRADES RESTROOM-ADA (16-103)  
DURATION: 01/17 - 05/17
- F** ENGINEERING BUILDING HEAT EXCHANGER (16-124)  
DURATION: 07/17 - 10/17
- G** COMMONS ROOF REPLACEMENT (ROOF B & C) (16-125)  
DURATION: 05/17 - 08/17
- H** UC NORTH SIDE STORM DRAIN RENOVATION (17-103)  
DURATION: APRIL 2017
- J** SONDEIM AND MATH/PSYCH ENTRANCES (17-109)  
DURATION: 06/17 - 08/17
- K** JAVELIN RUNWAY/HAMMER CAGE/HAMMER CAGE FIELD (17-110) – Duration: MAY 2017
- L** ADMINISTRATION BUILDING ELEVATOR UPGRADE (17-113)  
DURATION: 03/17 - 09/17
- M** ADMIN-RENOVATION CONFERENCE RM GRADUATE SCHOOL (17-114) – DURATION: 06/17 - 7/17 (TENTATIVE)
- O** BIOLOGY WATERPROOFING EXTERIOR BUILDING (17-117)  
DURATION: 05/17 - 06/17

-  CONSTRUCTION DELIVERIES
-  EXTERIOR PROJECTS
-  INTERIOR PROJECTS
-  ACCESSIBLE PEDESTRIAN ROUTE

## NOTES

