

Main Campus CONSTRUCTION ACTIVITY SPRING/SUMMER 2018



MAP KEY

- PROJECT TYPES**
- EXTERIOR PROJECTS
 - INTERIOR PROJECTS
 - CONSTRUCTION DELIVERIES

PROJECT DESCRIPTIONS:

- A** RADIO TOWER REPLACEMENT (08-127)
DURATION: 04/2017 - 2018
- B** INTERDISCIPLINARY LIFE SCIENCE BUILDING P PROJECT (15-104)
DURATION: 05/2017 - 06/2019 TO BE COMPLETED 06/2018
- C** ERICKSON HALL/HARBOR HALL REPAIR MAINTENANCE PROJECT (16-107)
DURATION: 05/2018 - 08/2018
- D** ENGINEERING BUILDING HEAT EXCHANGER PROJECT (16-124)
DURATION: 07/2017 - 10/2017
- E** PHYSICS/ENGINEERING ROOF REPLACEMENT PROJECT (17-125)
DURATION: 06/2018 - 09/2018
- F** ADMIN BUILDING FINANCIAL SERVICES OFFICE RENOVATION PROJECT (17-129)
DURATION: 04/2018 - 07/2018
- G** CHESAPEAKE SERVICE PARKING PROJECT (17-135)
DURATION: 07/2018 - 08/2018
- H** AOK LIBRARY SERVICE ELEVATOR PROJECT (18-103)
DURATION: 07/2018 - 09/2018
- I** SHERMAN HALL FACADE PROJECT (18-106)
DURATION: 06/2018 - 07/2018
- J** ENGINEERING ADA RESTROOMS PROJECT (18-107)
DURATION: 06/2018 - 09/2018
- K** SHERMAN HALL/SONDHEIM HALL CLASSROOM RENOVATIONS PROJECT (18-111)
DURATION: 06/2018 - 08/2018
- L** HAMMER CAGE RENOVATION PROJECT (18-112)
DURATION: 05/2018 - 06/2018
- M** CHESAPEAKE STAIR PROJECT (18-116)
DURATION: 06/2018 - 08/2018
- N** SHERMAN/SONDHEIM OFFICE & LAB RENOVATIONS PROJECT (18-108)
DURATION: 06/2018 - 09/2018
- O** BIOSCIENCE BREEZEWAY DRAINAGE IMPROVMENTS PROJECT (18-110)
DURATION: 06/2018 - 08/2018
- P** COMMUNITY CENTER LAUNDRY PROJECT PROJECT (18-102)
DURATION: 06/2018 - 07/2018
- Q** HARBOR HALL STUDENT ROOM REFINISH PROJECT PROJECT (18-128)
DURATION: 06/2018 - 09/2018
- R** COMONS ROOF (LIGHTNING PROTECTION) PROJECT PROJECT (16-125)
DURATION: 05/2018 - 06/2018

