



# UMBC Main Campus CONSTRUCTION ACTIVITY APRIL 2020 UPDATE



## MAP KEY

### PROJECT TYPES:

EXTERIOR PROJECTS      CONSTRUCTION DELIVERIES

- A** DINING HALL ROOF REPLACEMENT (18-109) DURATION: 06/2020 – 10/2020
- B** TERRACE APARTMENTS HUMIDITY / POWER DISTRIBUTION PROJECT (17-132) DURATION: 05/2020 – 08/2020
- C** SONDEHEIM WATER INFILTRATION REPAIRS (19-119) DURATION: 06/2020
- D** HARBOR HALL SUSPENDED CEILING (20-113) DURATION: 06/2020 – 07/2020
- E** FINE ARTS - SUITE 010 RENOVATION (20-120) DURATION: 06/2020 – 10/2020
- F** SONDEHEIM HALL LAB RENOVATIONS (18-113) DURATION: 5/2020 – 6/2020
- G** SUSQUEHANNA AIR HANDLER (18-117) DURATION: 05/2020 – 06/2020
- H** SWIM IMPROVEMENTS (15-101) DURATION: 05/2020 – 07/2020
- I** ERICKSON HALL STUDENT ROOM CARPET AND PAINT (20-115) DURATION: 05/2020 – 08/2020
- J** CHARTWELLS FOOD SERVICE PROJECTS (19-105) DURATION: 05/2020 – 09/2020
- K** ENGINEERING 202 RENOVATION (20-114) DURATION: 06/2020 – 10/2020
- L** SOCCER PARK BLEACHERS (19-128) DURATION: 04/2019 – 07/2020
- M** RAC RENOVATION (18-129) DURATION: 01/2020 – 07/2021
- N** PATAPSCO HALL RENOVATION (19-122B) DURATION: 05/2020 – 08/2020
- O** PATAPSCO HALL MECH MODS (20-116) DURATION: 05/2020 – 08/2020
- P** SONDEHEIM HALL AND FINE ARTS ELEVATOR MODERNIZATIONS (20-108) DURATION: 06/2020 – 05/2021
- Q** BIOLOGICAL SCIENCES – SCHWARTZ HALL ACCESSIBILITY MODS (19-134) DURATION: 05/2020 – 11/2020
- R** SCHWARTZ HALL NORTH WINDOWS AND LIBRARY STAIR DURATION: 07/2020 – 09/2020
- S** AOK LIBRARY SERVICE ELEVATOR MODERNIZATION (18-107) DURATION: 06/2020 – 11/2020
- T** HARBOR HALL 5<sup>TH</sup> FLOOR AHU REPLACEMENT (18-117) DURATION: 05/2020 – 08/2020
- U** ADMIN LECTURE HALL (19-127) DURATION: 06/2020 – 08/2020
- V** SHERMAN HALL TEMP PANELS DURATION: 05/2020 – 08/2020
- W** UC HTHW SERVICE (20-117) DURATION: 06/2020 – 08/2020
- X** ERICKSON COURTYARD IMPROVEMENT (20-103) DURATION: 05/2020 – 09/2020
- Y** WALKWAY AND LIGHTING IMPROVEMENTS (20-109) DURATION: 06/2020 – 10/2020
- Z** FUEL TANK CONTAINMENT (20-110) DURATION: 04/2020 – 06/2020
- aa** SITE MAINTENANCE AND IMPROVEMENTS (19-135) DURATION: 05/2020 – 08/2020

