

 UMBC
Main Campus
CONSTRUCTION
ACTIVITY
SPRING 2021
UPDATE

MAP KEY

PROJECT TYPES:

 EXTERIOR PROJECTS  CONSTRUCTION DELIVERIES

- (A)** DINING HALL ROOF/RTU REPLACEMENT (18-109): 05/2020 - 05/2021
- (B)** CHARTWELLS PROJECTS - SKYLIGHT RM - BURGER 410 - TRUE GRITS KITCHEN (19-105): 05/2021 - 10/2021
- (C)** RAC RENOVATION (18-129): 01/2020 - 05/2021
- (D)** PATAPSCO HALL RENOVATION FIRE ALARM UPGRADE (19-122): 05/2021 - 08/2021
- (E)** SOUNDHEIM HALL & FINE ARTS ELEVATOR MODERNIZATIONS (20-108): 02/2021 - 07/2021
- (F)** SWARTZ HALL ACCESSIBILITY AND ELEVATOR UPGRADES (19-134): 05/2020 - 07/2021
- (G)** SWARTZ HALL, CHEMISTRY AND LIBRARY WATERPROOFING REPAIRS (20-119): 04/2021 - 08/2021
- (H)** BIOLOGICAL SCIENCES ROOF REPLACEMENT (20-104): 05/2021 - 11/2021
- (I)** UNIVERSITY CENTER ROOF REPLACEMENT (20-104): 05/2021 - 11/2021
- (J)** SHERMAN HALL FAÇADE REPAIRS (21-104): 05/2021 - 09/2021
- (K)** MATH/PSYCHOLOGY 3RD FLOOR RENOVATION (21-121): 02/2021 - 06/2021
- (L)** SOCCER PARK HILLSIDE REPAIR (21-111): 02/2021 - 05/2021
- (M)** HEALTH SERVICES AND COUNSELING BUILDING (20-111): 01/2021 - 08/2021
- (N)** STADIUM COMPLEX UPGRADES (19-129): 06/2021 - 05/2022
- (O)** CAMPUS UTILITY UPGRADES (19-113): 5/7/20 - 4/1/2022
- (P)** ADMINISTRATION BUILDING FIRE ALARM UPGRADES (21-109): 02/2021 - 03/2021
- (Q)** CAMPUS STORM WATER MANAGEMENT FACILITY UPGRADES (21-101): 05/2021 - 11/2021
- (R)** STADIUM BRIDGE AND PATHWAY (19-113): 06/2021 - 11/2021
- (S)** TECHNOLOGY RESEARCH CENTER ACCESSIBILITY UPGRADES (20-126): 05/2021 - 07/2021

