

























Main Campus CONSTRUCTION ACTIVITY SUMMER 2022 UPDATE



MAP KEY

PROJECT TYPES:

-  EXTERIOR PROJECTS
-  CONSTRUCTION DELIVERIES
-  PAVING IMPROVEMENTS (21-105) DURATION: 06/2022 - 08/2022
-  ROAD & PARKING LOT STRIPING (21-114) DURATION: 06/2022 - 08/2022
-  FINE ARTS SUITE 010 RENOVATION (20-120) DURATION: 05/2022 - 09/2022
-  MATH / PSYCHOLOGY FAÇADE MASONRY REPAIRS (20-106) DURATION: 05/2022 - 10/2022
-  RAC SITE IMPROVEMENTS (18-129) 08/2022 - 10/2022
-  PATAPSCO HALL FIRE ALARM AND MECHANICAL ROOM REPAIRS (19-122) DURATION: 06/2022 - 08/2022
-  LIBRARY INNOVATION LAB (22-103) DURATION: 09/2022 - 10/2022
-  900 WALKER LOWER LEVEL IMPROVEMENTS (21-117) DURATION 08/2022 - 10/2022
-  WALKWAY & LIGHTING (20-109) DURATION: 04/2022 - 08/2022
-  BIOLOGICAL SCIENCES ROOF REPLACEMENT (20-104) DURATION: 06/2022 - 08/2022
-  UC ROOF REPLACEMENT (20-104) DURATION: 06/2020 - 08/2020
-  EXTERIOR SITE MAINTENANCE PHASE 1 (19-135) DURATION: 06/2022 - 08/2022
-  MATH / PSYCHOLOGY ELEVATOR REPLACEMENT (21-107) DURATION: 07/2022 - 04/2023
-  HEALTH SERVICES AND COUNSELING BLDG GAS LINE REPLACEMENT DURATION: 06/2022 - 08/2022
-  STADIUM COMPLEX UPGRADES (19-129) DURATION: 06/2022 - 08/2022
-  CAMPUS UTILITY UPGRADES (19-113) PIPE RELINING AND SITE LIGHTING DURATION: 06/2022 - 08/2022
-  PATAPSCO HALL STAIR REPAIR (21-114) DURATION: 06/2022 - 08/2022
-  STADIUM BRIDGE AND PATHWAY (19-113) DURATION: 06/2022 - 08/2022
-  ADMIN BUILDING ACCESS LIFT IMPROVEMENTS (22-108) DURATION: 07/2022 - 08/2022
-  SURGE FACILITY DEMOLITION

