



# UMBC

## Main Campus

### CONSTRUCTION

### ACTIVITY

### Summer 2024 Update



### MAP KEY

**PROJECT TYPES:**

 EXTERIOR PROJECTS

 CONSTRUCTION DELIVERIES

- A** SHERMAN HALL RENEWAL PH1 (21-116) 09/2023 - 7/2025
- B** LECTURE HALL 1 RENOVATION (22-107) 3/2024 - 8/2024
- C** PATAPSCO HALL INTERIOR IMPROVEMENTS (23-129) 5/2024 - 8/2024
- D** HARBOR HALL COURTYARD IMPROVEMENTS (23-126) 5/2024 - 8/2024
- E** MEYERHOFF LAB ADA MODIFICATION (23-106) 5/2024 - 8/2024
- F** BIOLOGY RESTROOM RENOVATIONS (23-125) 7/2024 - 9/2024
- G** FINE ARTS 110 RENOVATION (23-137) 6/2024 - 8/2024
- H** 900 WALKER CYBER RANGE (23-127) 4/2024 - 7/2024
- I** UMBC STADIUM TURF REPLACEMENT (24-112) 6/2024 - 7/2024
- J** FINE ARTS COURTYARD PROJECTION (24-122) 6/2024 - 7/2024
- K** BIOLOGY ROOF REPAIRS (20-104) 6/2024 - 7/2024
- L** UNIVERSITY CENTER PLAZA/WALKWAY (20-104) 6/2024 - 8/2024
- M** UNIVERSITY CENTER CANOPY (20-104) 6/2024 - 7/2024
- N** RAC SUITE 201 RENOVATIONS (23-111) 6/2024 - 8/2024
- O** ADMIN COFFEE SHOP RENOVATIONS (23-135) 6/2024 - 8/2024
- P** CAMPUS LIGHTING UPGRADES PH1 (23-117) 4/20/24-8/20/24
- Q** STAIRWELL HANDRAIL UPGRADES (18-132) 12/2023 - 8/2024

