

 UMBC
Main Campus
CONSTRUCTION
ACTIVITY
2026 Update

MAP KEY

PROJECT TYPES:

 **EXTERIOR PROJECTS**  **CONSTRUCTION DELIVERIES**

- A** SHERMAN HALL RENEWAL PH1 - (21-116) 09/2025 - 12/2026
- B** FM BUILDING HVAC IMPROVEMENTS - (23-131) 10/25 - 07/2026
- C** WEST HILL FIRE ALARM UPGRADES - (25-116) 06/2026 - 08/2026
- D** CENTRAL PLANT PUMP REPLACEMENT - (24-123) 05/2026 - 09/2026
- E** ERICKSON GATHERING PLACE ANNEX - (24-128) 07/2026 - 02/2027
- F** UTILITY TUNNEL AND FM LIGHTING UPGRADES - (26-119) 07/2026 - 09/2026
- G** MEYERHOFF LAB MODIFICATIONS, PHASE 2 - (25-135) 05/2026 - 08/2026
- H** MEYERHOFF ELEVATOR REPLACEMENT - (24-118) 04/2026 - 08/2026
- I** ENGINEERING ELEVATOR REPLACEMENT - (24-118) 08/2026 - 12/2026
- J** BIOLOGY HVAC EQUIPMENT UPGRADES - (24-117) 03/2026 - 08/2026
- K** POTOMAC WINDOW SILL & SCREEN REPLACEMENT- (25-139) 06/2026 - 08/2026
- L** CHILD CARE CENTER PLAYGROUND - (25-105) 08/2026
- M** PHYSICS RETRO COMMISSIONING - (25-1245) 07/2026 - 01/2027
- N** UMBC STADIUM TRACK REPLACEMENT - (25-136) 05/2026 - 08/2026
- O** CHICK-FIL-A REFRESH - (26-112) 05/2026 - 08/2026
- P** ILSB VESTIBULE CEILING REPLACEMENT - (25-103) 05/2026 - 06/2026
- Q** GREENHOUSE DEMOLITION - (24-124) 06/2026 - 08/2026
- R** EXTERIOR LIGHTING LED UPGRADES - (26-106) 07/2026 - 10/2026
- S** MATH & PSYCHOLOGY FACADE REPAIRS - (25-140) 06/2026 - 09/2026
- T** PATAPSCO HALL RESTROOM REPAIRS - (23-129) 06/2026 - 7/2026
- U** ENGINEERING ALL-GENDER RESTROOM - (25-107) 07/2026 - 10/2026
- V** FINE ARTS VENTILATION IMPROVEMENTS - (25-114) 06/2026 - 08/2026

